
 
 

 

SUMMARY OF THE MEETING OF THE 

WOODS HOLE, MARTHA’S VINEYARD AND NANTUCKET STEAMSHIP AUTHORITY 

August 20, 2019  

 

 

The Members of the Woods Hole, Martha’s Vineyard and Nantucket Steamship 

Authority (“SSA”) Board held their monthly meeting on Tuesday, August 20, 2019, in the 

second-floor meeting room of the Authority’s Hyannis terminal, located at 141 School Street, 

Hyannis, Massachusetts. All five Members were present: Chairman Robert R. Jones 

(Barnstable); Vice Chairman Marc N. Hanover (Dukes County); Secretary Kathryn Wilson 

(Falmouth); Robert F. Ranney (Nantucket); and Moira E. Tierney (New Bedford) (who 

participated via telephonic conference call).  

 

  1. General Manager Robert B. Davis provided an update on the status of the Woods Hole 

Terminal Reconstruction Project. Since the majority of work has been halted for the 

summer, only some smaller items were actively worked on by Jay Cashman Inc. during 

the previous month. Most significant among them was a platform located on the south 

side of current Slip No. 2 (the southernmost slip). Shortly after Columbus Day weekend, 

the passenger embarkation platform between that slip and the middle slip will need to be 

removed to accommodate the scheduled work on the middle slip. This work will involve 

dismantling the ramps and platform, as well as the tent between the slips. The ramps will 

be reused and connected to the temporary passenger platform on the south-side of current 

Slip No. 2.  

 

In order to provide the Authority’s patrons with some shelter from the elements, one of 

the glass bus shelter enclosures will be erected next to the new passenger platform. Staff 

are currently looking at repurposing the oil storage shed into an additional passenger 

shelter as well. In order to accomplish that, an oil storage container is being sourced and 

will be placed on the east side of the trash compactor. Some work then will be needed to 

prepare the shed for use as a shelter and to meet the requirements of the state building 

inspector. One of the benefits of this arrangement will be that, unlike the tent, the glass 

shelter and shed will offer some protection from the winter winds coming in off the water 

as they will have walls on three sides. The tent will be placed into storage until a new 

location is identified for its use. 
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Cashman also performed some minor work on the platforms on Slip No. 3, as well as 

working to replace the fender chains as some distortion was found on the U-bolts 

securing the chains. 

 

Meanwhile, the equipment for the sewer pump-out project has been operational. A 

ventilation fan has been installed in the equipment shed to address the heat generated by 

the equipment. 

 

  2.  Mr. Davis presented an update on the implementations of the recommendations contained 

within the independent review of the Authority’s operations performed by HMS 

Consulting, Glosten Associates and Rigor Analytics. Project Managers had been named 

for the seven (7) project implementation plans covering eight (8) of the recommendations 

contained in the comprehensive review.  

 

 Regarding the Safety Management System and Quality Management System, a 

“kick-off” meeting with Safety Management Systems LLC will be held in early 

September. SMS will then conduct its initial gap analysis, which will entail site 

visits to all the Authority’s vessels and facilities. Existing documentation, 

procedures, and protocols will be reviewed as SMS develops the Authority’s 

system. A steering committee including Health, Safety, Quality and 

Environmental Manager Angela Sampson, Director of Marine Operations Mark 

Amundsen as well as other staff members and representatives from the fleet and 

terminals will participate.  

 Regarding the Learning Management System, the working group on this project 

have been meeting weekly with Marine Learning Systems. Thus far, they 

continue to populate the system with as much data as possible. While the system 

is a web-based platform and is capable of being accessed via a smartphone, the 

Authority have ordered laptops for each of the vessels and terminals that will be 

dedicated for use to access the LMS.  

 The mission statement project team hosted a series of public outreach sessions 

and have created a page on the Authority’s website for individuals to provide their 

comments. The Authority is accepting comments through August 23, 2019. Once 

all comments are received and considered, the team expects to be coming back to 

the Port Council and Board with a draft for consideration in September. 

Following another round of public comment, the team will then come back after 

considering any additional feedback with the proposed final version at the 

November meetings for an adoption vote. The strategic planning and performance 

metric projects will follow the completion of the mission statement.  

 For the engineering resources project, staff has been interviewing candidates for 

the project engineer, assistant vessel maintenance manager, port engineer and 

assist port engineer positions as well as for the vacant Port Captain position.   

  3.  Mr. Davis informed the Board that Captain Charles M. Monteiro has accepted an offer to 

become the next Port Captain for the Steamship Authority. Captain Monteiro has been 

with the Authority since 1976, when he was hired as an ordinary seaman on a temporary 

basis. He became a full-time employee of the Authority in 1977 and later served as an 

able-bodied seaman, a bosun, a purser, a mate, a pilot and a vessel captain before being 
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named Assistant Port Captain in 2009. As Port Captain, Captain Monteiro will direct the 

day-to-day operations of the Steamship Authority’s fleet, including compliance with U.S. 

Coast Guard regulations and overseeing the vessel personnel in the performance of their 

duties.  

 

 Captain Monteiro’s appointment comes after the Authority enlisted the services of 

Flagship Management to assist in the Authority’s internal and external recruitment 

efforts. After a series of interviews led by Mr. Amundsen, including several excellent 

internal candidates, Captain Monteiro emerged as the clear choice for the position.  

 

  4. The Board authorized Mr. Davis to execute a Memorandum of Understanding (“MOU”) 

with the Cape Cod Regional Transit Authority regarding the Authority’s participation in 

the National Transit Database (“NTD”) program. Since acceptance into the program, data 

related to Steamship Authority activities, both statistical and financial, has been 

submitted via the NTD portal by the Steamship Authority. Since the CCRTA is the 

designated recipient for the Barnstable Urbanized Area (“UZA”), grant funds related to 

Steamship Authority’s activities must first be transferred to the CCRTA. While these 

grant funds are a result of Steamship Authority operating data, due to its status as the 

designated recipient for this zone, the CCRTA has reporting and audit responsibilities. 

 

 Grant Funds related to 2017 activities will result in $769,638 available for financing of 

certain projects and services. 

 

  5 Treasurer/Comptroller Mark K. Rozum presented an update on the implementation of the 

new accounting system, NAV, and the efforts underway to implement the payroll 

activities into the system. Mr. Rozum said everyone on the land-side operations has 

moved to the digital time clocks, and while the vessel employees are using their 

employee ID to clock in, they are still submitting paper time sheets as well to make sure 

the time is properly being accounted for. Mr. Rozum said plans are to finish this payroll 

migration in the next 60 days, after which point the Accounting Department can begin to 

implement more enhancements to the system, including electronic payments to the 

Authority’s vendors. Mr. Rozum thanked the staff for their buy-in to the new program 

and help in fully implementing it throughout the organization.  

 

6.  The Board authorized Mr. Davis to approve change order No. 44 as part of Contract No. 

16-2017, Woods Hole Reconstruction – Waterside, with Jay Cashman Inc., for a total 

cost of $398,182.27. During the construction period this past season, monopile No. 8 

located in Slip No. 3 encountered an obstruction that prevented it from reaching sufficient 

depth for the design loads anticipated for this approach dolphin per the engineers’ 

calculations. The engineered fix was to drive two (2) 42-inch diameter pipe piles behind 

the 96-inch diameter monopile in order to provide additional impact support. The change 

order includes the material cost for the two (2) coated 42-inch steel piles, the manpower 

and equipment required to drive these piles, and the manpower, equipment and materials 

to fill these piles with concrete.  
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The next regularly scheduled monthly board meeting is currently scheduled for 9:30 a.m. on 

Tuesday, September 24, 2019, in the Discovery Center of the Nantucket Whaling Museum on 

Nantucket. However, the location, time and date of these meetings are all subject to change, so 

please look for the formal notices of those meetings to appear on this website next month. Thank 

you. 



 
 
 

SUMMARY OF THE MEETING OF THE 
WOODS HOLE, MARTHA’S VINEYARD AND NANTUCKET STEAMSHIP AUTHORITY 

July 24, 2019  
 

 

The Members of the Woods Hole, Martha’s Vineyard and Nantucket Steamship 
Authority (“SSA”) Board held their monthly meeting on Wednesday, July 24, 2019 in the 
Community Room of the EMS Building at the Tisbury Fire Station, located at 215 Spring Street, 
Vineyard Haven, Massachusetts. All five members were present: Chairman Robert R. Jones 
(Barnstable); Vice Chairman Marc N. Hanover (Dukes County); Secretary Kathryn Wilson 
(Falmouth); Robert F. Ranney (Nantucket); and Moira E. Tierney (New Bedford) (who arrived 
during discussion of the Woods Hole Terminal Reconstruction Project).  

 
  1. General Manager Robert B. Davis provided an update on the status of the Woods Hole 

terminal reconstruction project. During the past month, the construction season wrapped 
up prior to the start of the summer operating schedule on June 19, 2019. Slip No. 3 is 
operational and has primarily been used for the M/V Sankaty, although there have been 
some occasions in which it has been used by the M/V Nantucket. Some minor issues 
remain that need to be addressed, including the chains on the fendering system being too 
tight and the platforms on one of the monopiles being on the wrong side for the freight 
boats, so in the fall a bollard will be put on top of the monopile itself. In general, 
however, the slip has been well-received by vessel crews.  

 
Jay Cashman Inc. is actively working on a platform on the south side of current Slip No. 
2, or the southernmost slip. Shortly after work resumes after Labor Day, the passenger 
embarkation platform between the slips will need to be removed to accommodate the 
scheduled work on the middle slip. Then, shortly after Columbus Day weekend, Cashman 
will be dismantling the ramps and platform, as well as the tent between the slips. The 
ramps will be reused for a temporary passenger platform on the southern side. The tent 
will be placed into storage until a new location is identified for its use. 
 
The engineers are still looking at options to address the north bulkhead. The plans for this 
fall do, however, have the monopoles being driven prior to the sheet pile for the bulkhead 
so that there is not have a reoccurrence of the soil liquefaction that happened at Slip No. 
3. 



- 2 - 

Meanwhile, Robert B. Our Co. completed installing all of the equipment for the sewer 
pump-out project. The system was turned on and is operational, although some minor 
items need to be addressed, including installing a ventilation fan in the equipment shed to 
address the heat generated by the equipment. 

 
  2.  Mr. Davis presented an update on the implementations of the recommendations contained 

within the independent review of the Authority’s operations performed by HMS 
Consulting, Glosten Associates and Rigor Analytics. Project Managers had been named 
for the seven (7) project implementation plans covering eight (8) of the recommendations 
contained in the comprehensive review.  

 
 Regarding the Safety Management System and Quality Management System, 

Health, Safety, Quality and Environmental Manager Angela Sampson and her 
team have been reviewing submissions by vendors to provide the SMS and QMS 
systems. Earlier this month, a meeting of captains and chief engineers was held. 
The staff received positive feedback about the implementation of the systems and 
that the crews see the value in making the change. 

 Regarding the Learning Management System, Human Resources Director Janice 
Kennefick and her team are meeting weekly with Marine Learning Systems and 
continuing to populate the system with as much data as possible. The goal is to 
get a pilot of the system live this summer although portions of the materials are 
already being used for new hire orientations.  

 The mission statement project lead by Communications Director Sean F. Driscoll 
and his team have started hosting a series of public outreach sessions and have 
created a page on the Authority’s website for individuals to provide their 
comments. (www.steamshipauthority.com/missionstatement) The team will also 
being doing outreach soon to get input on the mission statement from our 
employees. Strategic planning and performance metric projects will follow the 
completion of the mission statement.  

 For the engineering resources project, Ms. Kennefick and Director of Marine 
Operations Mark Amundsen have been interviewing candidates for the project 
engineer, assistant vessel maintenance manager, port engineer, and assist port 
engineer positions as well as for the vacant port captain position. 
 

  3.  The Board also approved staff’s recommendation to award a contract to Safety 
Management Systems LLC of Portland, Maine, to assistant the Authority in transitioning 
to a process-based approach to management, including the development and 
implementation of a new Safety Management System (SMS) and Quality Management 
System (QMS), both of which were recommendations contained in the HMS report. 
Safety Management Systems was one of four (4) companies to reply to a Request for 
Proposals for the systems; while their bid was the highest, at $585,526, the evaluation 
team unanimously agreed their proposal was the most advantageous for the Authority. 
Notably, the Authority’s cost estimate for the contract was $575,000 based upon the cost 
estimates contained within the HMS report’s recommendation.  
 

 

http://www.steamshipauthority.com/missionstatement
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  4.  Mr. Davis presented the preliminary draft of the proposed 2020 Summer and Fall 
Operating Schedules, which cover the period from May 15, 2020 through January 3, 
2021. The proposed schedules are similar to the operating schedule run this year.  

 
 The early summer schedule from May 15, 2020 through June 16, 2020 starts on 

the same date as this years’ schedule but ends three (3) days earlier.  
o On the Vineyard route, it is proposed that there is no change in the sailing 

times, quantity of available trips or vessel crewing. The vessels and dates 
for the “spruce up” repair periods will be finalized at a later date. 

o On the Nantucket route, the M/V Gay Head would be tripled crewed and 
operate three (3) round trips Monday through Friday and two (2) round 
trips on Saturdays and Sundays, with the ability to provide an optional trip 
on Sat-Sun if needed.) 

 The schedule from June 17, 2020 through September 8, 2020 would start three (3) 
days earlier than this year’s schedule.  

o On the Vineyard route, it is proposed that there is no change in the sailing 
times, quantity of available trips or vessel crewing. 

o On the Nantucket route, it is proposed that there is no change in the sailing 
times, quantity of available trips or vessel crewing compared to 2019, with 
the exception that the M/V Gay Head would serve as the primary freight 
vessel as the M/V Katama will have a scheduled dry-docking. 

 The schedule from September 9, 2020 through October 20, 2020 would be similar 
to this year’s schedule, except it will end three (3) days earlier.  

o On the Vineyard route, it is proposed that there is no change in the sailing 
times, quantity of available trips or vessel crewing. 

o On the Nantucket route, it is proposed that there is no change in the sailing 
times, quantity of available trips or vessel crewing compared to 2019. 

It should be pointed out that during the schedules from May 15, 2020 through October 
20, 2020, the staff is proposing that the 5:30 a.m. trip from Woods Hole operate in the 
same manner that it is during this years’ schedule. 

 
 The schedule from October 21, 2020 through January 3, 2021 would be similar to 

this years’ schedule, except it will start three (3) days earlier. 
o On the Vineyard route, it is proposed that there is no change in the sailing 

times, quantity of available trips or vessel crewing. 
o On the Nantucket route, it is proposed that there is no change in the sailing 

times, quantity of available trips or vessel crewing compared to 2019. 
However, since the M/V Eagle will be undergoing its scheduled dry 
docking, the M/V Nantucket will be running in its place. As a result of the 
lower capacity of the M/V Nantucket versus the M/V Eagle, it is proposed 
that the M/V Woods Hole would serve as the freight vessel during this 
entire schedule period. 

 
The Authority will be advertising the schedules in the local and regional papers as well as 
on its website for comment. Meanwhile, it will be reviewing the “Reservations Only” 
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dates on the Vineyard route to determine if that policy needs to be expanded to include 
additional dates. The staff expects to make its final recommendations to the Port Council 
and Board at their September meetings for approval. 

 
  5 The Board authorized Mr. Davis to award Contract #12-2019, Supply and Deliver Two 

(2) Remanufactured MTU 12V4000 M70 Engines for the M/V Iyanough, to the lowest 
eligible and responsible bidder, Steward & Stevenson Power Products LLC of 
Marlborough, Massachusetts, for a total contract price of $1,316,357.  

  
 
The next regularly scheduled monthly board meeting is currently scheduled for 9:30 a.m. on 
Tuesday, August 20, 2019, at the Authority’s terminal in Hyannis. However, the location, time 
and date of these meetings are all subject to change, so please look for the formal notices of 
those meetings to appear on this website next month. Thank you. 



 
 

 

SUMMARY OF THE MEETING OF THE 

WOODS HOLE, MARTHA’S VINEYARD AND NANTUCKET STEAMSHIP AUTHORITY 

June 18, 2019  

 

 

The Members of the Woods Hole, Martha’s Vineyard and Nantucket Steamship 

Authority (“SSA”) Board held their monthly meeting on Tuesday, June 18, 2019 in the second-

floor meeting room of the Authority’s Hyannis terminal. All five members were present: 

Chairman Robert R. Jones (Barnstable); Vice Chairman Marc N. Hanover (Dukes County); 

Secretary Kathryn Wilson (Falmouth); Robert F. Ranney (Nantucket); and Moira E. Tierney 

(New Bedford) (who arrived during discussion of the food bank policy proposal).  

 

  1. General Manager Robert B. Davis provided an update on the status of the Woods Hole 

terminal reconstruction project. During the past month, Jay Cashman Inc. completed 

remediation work on monopile No. 8, including installing its fender as well as some 

concrete work. They also installed barriers and security fencing around the public 

perimeter of Slip No. 3; continued work on a trestle over the water that will be used for 

next year’s passenger platform work; and worked on the installation of the catwalks to 

the mooring bollards. They will also set the ticket booth while the utility contractors 

finish their work to support the slip operations. 

 

Lawrence Lynch Corp. worked on paving and installing drainage structures and bollard 

structures at the slip. The electrical contractor powered the transfer bridge, continued 

work on electric and communication wiring and installed the shore power connection on 

the utility platform. The transfer bridge contractor worked on operational details of the 

bridge and the masonry contractor installed the granite cap on the bulkhead perimeter. 

The plumber completed the potable water piping on the utility platform.  

 

At the end of the day on Thursday, May 23, 2019, the new slip was available for public 

use. Cashman has completed demobilizing for the season. The barges have left the site 

for the summer, and divers have installed anodes on the piles and the steel sheet piling. 

Cashman and all the subcontractors pulled together and worked tirelessly to make this 

slip operational. Mr. Davis thanked everyone involved for a great effort. 
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Meanwhile, Robert B. Our Co. continues to be onsite setting conduits and installing the 

concrete risers for the equipment vaults as part of the sewer pump-out project. They now 

expect to have all work completed by June 30th. 

 

Thus far, the Authority has sent out 63 “Community Emails” on what to expect in the 

coming weeks. Soon, those emails will pause during the summer and resume in the fall 

for the next phase of the project.  

 

  2.  The Board approved an update to the Authority’s advertising policy to explicitly address 

relatively recent changes in the laws of the Commonwealth of Massachusetts concerning 

the sale or use of marijuana or marijuana-related products. Under Massachusetts law, 

marijuana or marijuana-related products cannot be used in public or on federal land. 

Federal law defines marijuana as a controlled substance and prohibits its transportation 

and/or use by licensed merchant mariners. As a ferry operator licensed and certified by 

the United States Coast Guard, the Authority must comply with all applicable federal 

regulations. Therefore, it is prudent to explicitly prohibit advertisement of the sale of 

marijuana or marijuana-related products at its facilities, including the website.  

 

 The Board also voted to add a prohibition against advertising e-cigarettes and vaping 

materials to the Authority’s already-existing prohibition against advertising tobacco 

products.  

 

  3. The Board approved the new Martha’s Vineyard and Nantucket Food Bank Travel 

Policy, which extends the Town and County Travel Voucher Program (which provides a 

50% reduction in the cost of official town or county travel onboard the Steamship 

Authority ferries) to include vehicles traveling on the ferries for the various entities that 

distribute food on the islands through local food pantries, community health centers and 

other agencies for island residents in need. 

 

 In this situation, the County of Dukes County and Town of Nantucket would administer 

which island agencies are eligible to participate in the program and a separate account(s) 

would be set up with the Authority that would be restricted to food bank travel. The 

individual agencies would be responsible for paying their cost of travel, although at a 

50% discount, at the time of the food shipment. 

 

  4.  The Board approved the 2020 Winter and Spring Operating schedules as they were 

presented at the April 16, 2019 meeting. The winter schedules, which run from January 4, 

2020 to March 15, 2020, are largely the same as the schedules for the same time frame 

this year. Neither the Martha’s Vineyard nor Nantucket routes will include changes to the 

sailing times, quantity of available trips or vessel crewing. The spring schedule, which 

runs from March 16, 2020 to April 2, 2020, is the same as 2019 for the Nantucket route 

and similar to 2019 for the Martha’s Vineyard route. The schedules for April 3, 2020 to 

May 14, 2020 are the same on both routes. 

 

 After advertising the schedules in the local and regional papers, only one (1) comment 

was received. It pertained to the language regarding “additional trips being added during 
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peak periods” such as school vacation weeks; arrival time of trucks; and included a copy 

of a letter issued by the Falmouth Board of Selectmen back in June 2017. 

 

  5 The Board authorized Mr. Davis to execute Change Order #01 for Contract No. 08-2018 

“Sewer Pump Out Modifications – Woods Hole & Vineyard Haven” with Robert B. Our 

Co., Inc. at a total cost of $135,827.24. The work related to a design change that moved 

the electrical equipment and air compressors in an above-ground storage shed instead of 

in underground concrete vaults, which was felt to be a safety concern.  

 

  6. The Board voted to name Mark. K. Rozum as the Authority’s next 

Treasurer/Comptroller, effective July 1, 2019. Mr. Rozum has been with the Authority 

since 1996, when he was hired as a member of the Authority’s accounting and finance 

team. After a stint as Reservation Manager, Mr. Rozum returned to the Accounting 

Department to serve as Internal Audit Manager before transitioning to the Director of 

Terminals and Parking and then to the Operations Manager position, a post he has held 

since 2015. 

 

The next regularly scheduled monthly board meeting is currently scheduled for 9:30 a.m. on 

Tuesday, July 16, 2019, at the Tisbury EMS Building. However, the location, time and date of 

these meetings are all subject to change, so please look for the formal notices of those meetings 

to appear on this website next month. Thank you. 



 
 
 

SUMMARY OF THE MEETING OF THE 
WOODS HOLE, MARTHA’S VINEYARD AND NANTUCKET STEAMSHIP AUTHORITY 

May 21, 2019  
 

 

The Members of the Woods Hole, Martha’s Vineyard and Nantucket Steamship 
Authority (“SSA”) Board held their monthly meeting on Tuesday, May 21, 2019 in the 
Discovery Room of the Nantucket Whaling Museum, 15 Broad Street, Nantucket. The following 
members were in attendance: Vice Chairman Marc N. Hanover (Dukes County); Secretary 
Kathryn Wilson (Falmouth); Robert F. Ranney (Nantucket); and Moira E. Tierney (New 
Bedford). Chairman Robert R. Jones (Barnstable) was absent.  

 
  1. General Manager Robert B. Davis provided an update on the status of the Woods Hole 

terminal reconstruction project. During the past month, Jay Cashman Inc. continued the 
work on the monopoles, including welding fender standoffs and pad eyes and setting the 
rebar for the concrete tops as well as installing the ferry tie-up bollards. Cashman 
continues to work on monopile No. 8 remediation and installed catwalks around the slip. 

 
On Thursday, May 9, the M/V Martha’s Vineyard entered the new Slip No. 3 briefly so 
that the transfer bridge alignment with the head dolphins could be checked; the test 
showed everything fits according to the design. The concrete contractor has finished the 
sheet pile cap; the electrical contractor worked on electric and communication conduits 
and wiring; the fuel oil piping contractor installed the underground fuel oil piping and 
leak detection system; and the transfer bridge contractor completed the erection of the 
transfer bridge. 

 
Lawrence Lynch Corp. finished the work on much of the underground utilities and started 
backfilling the site. The plumbing contractor was on site to plumb the water to the utility 
platform. The concrete contractor finished the work on the west sheet pile cap and will be 
pouring the concrete for the north sheet pile cap later this week. The electrical contractor 
worked on electric and communication wiring. 

  
Meanwhile, Robert B. Our Company completed the installing the valves at the town’s 
forced-main sewage line and excavated around the old pump-out vaults so that the covers 
can be removed to allow for access the equipment. The company then completed 
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equipment installation in Vineyard Haven for its sewer pump-out system and is setting 
the foundation for a small, above-ground equipment building in the employee parking lot 
in Woods Hole. They also trenched an underground conduit from the freight shed to the 
equipment building for electrical power. The old concrete chambers were backfilled with 
sand. They will be connecting the equipment and installing the chamber access shafts. 

 
Thus far, the Authority has sent out 60 community emails on what to expect in the 
coming weeks. 
 

  2.  Mr. Davis provided an update on the design progress regarding the Woods Hole terminal 
building. At last month’s meeting, it was noted that the Authority would be engaging the 
engineers from the Woods Hole Group to conduct a velocity zone study. Staff met with 
the principals of the group and the Authority’s architects and engineers have supplied any 
requested information. The report was initially due this past Friday but production of it 
has been delayed. Once the final report is received and evaluated, an update will be 
provided to the Members.  

 
  3. Mr. Davis provided an update on the implementation of the recommendations resulting 

from the independent review of the Authority’s operations conducted by HMS 
Consulting, Rigor Analytics and Glosten Associates. The Authority received four 
responses to its Request for Proposals (RFP) for a Safety Management System (SMS) 
and a Quality Management System (QMS). The RFPs are currently being evaluated and a 
recommendation is anticipated to come before the Board at its June meeting.  

 
 Additionally, Mr. Davis confirmed that HMS Consulting and Glosten Associates intend 

to be on-site from June 5, 2019 through June 8, 2019, to conduct an implementation 
workshop with the Board and the Authority’s staff. The current plan is for a session 
including to the Board, Port Council and staff on Wednesday, June 5, 2019, which will 
take slightly more than half a day, and two days of staff work before wrapping on 
Saturday, June 8, 2019, with another half-day session including the Board, Port Council 
and staff. More details will be forthcoming after the scheduling is finalized.  

 
  4.  Mr. Davis presented to the Board the proposed guidelines for the 2020 Operating Budget, 

the highlights of which are as follows:  
 

 Operating revenue will be primarily based on actual traffic statistics for the most 
recent 12 months, or August 2018 thru July 2019. 

 The proposed 2020 operating budget will be based in part on the anticipated operating 
schedules.  

 Depreciation costs will include the M/V Sankaty bow thruster replacement as well as 
the completed portion of the Woods Hole marine reconstruction project. 

 Maintenance for the vessels will include scheduled dry-docking for the M/V 
Nantucket, the M/V Eagle, the M/V Island Home, the M/V Katama, the M/V Governor 
and the M/V Iyanough. 
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 Training will include STCW Basic Safety Training, customer service, discrimination 
prevention, rescue boat, security and oil spill, as well as planned new environmental 
health and safety courses.  

 New information technology initiatives, including the addition of the Learning 
Management System, the Safety Management System and Quality Management 
System.  

Mr. Davis said he expects to present a preliminary draft of the 2020 Operating Budget at 
the September meeting and to seek final approval at the October meeting. 
 
The Board voted to approve the budget policy statement as presented.  
 

  5 The Board authorized Mr. Davis to proceed with maintenance dredging at the Authority’s 
Fairhaven vessel maintenance facility and to sign a Letter of Intent with the New Bedford 
Port Authority to pay dredge material disposal costs of an estimated $140,000. The 
dredging will allow the Authority’s vessels to continue to dock on either the north or 
south side of the pier and will allow for future installation of a new monopile pier to the 
south, which could be used to store vessels in the winter or in severe weather conditions.  

 
  6. The Board authorized Mr. Davis to confirm and publicize the Authority’s support for the 

enactment of federal legislation establishing Nantucket Sound as a National Historical 
Landmark via a letter addressed to members of the Massachusetts congressional 
delegation and written by the Alliance to Protect Nantucket Sound, a nonprofit 
organization.  

 
The next regularly scheduled monthly board meeting is currently scheduled for 10:00 a.m. on 
Tuesday, June 18, at the Authority’s terminal in Hyannis. However, the location, time and date 
of these meetings are all subject to change; additionally, special meetings are anticipated to meet 
with HMS Consulting in early June, so please look for the formal notices of those meetings to 
appear on this website next month. Thank you. 



 
 

 

SUMMARY OF THE MEETING OF THE 

WOODS HOLE, MARTHA’S VINEYARD AND NANTUCKET STEAMSHIP AUTHORITY 

April 16, 2019  

 

 

The Members of the Woods Hole, Martha’s Vineyard and Nantucket Steamship 

Authority (“SSA”) Board held their monthly meeting Tuesday, April 16, 2019 in the Lobby 

Level Function Room of the New Bedford Harbor Hotel, 222 Union Street, New Bedford. All 

five members were in attendance: Chairman Robert R. Jones (Barnstable), Vice Chairman Marc 

N. Hanover (Dukes County); Secretary Kathryn Wilson (Falmouth); Robert F. Ranney 

(Nantucket); and Moira E. Tierney (New Bedford).  

 

  1. General Manager Robert B. Davis provided an update on the status of the Woods Hole 

terminal reconstruction project. During the past month, Jay Cashman Inc. finished driving 

the piles for the transfer bridge at Slip No. 3. With all the piles in place for Slip No. 3, 

Cashman cut the transfer bridge piles to the design elevation and then completed filling 

the 16- and 18-inch piles with concrete. The concrete subcontractors mobilized and built 

the concrete forms for the bridge foundation and the rebar subcontractor installed the 

rebar for the foundation. Cashman continued the work on the monopiles, welding fender 

standoffs and pad eyes, and setting the rebar for the concrete top. 

 

Cashman also welded the support bracing for the utility platform and constructed the 

utility platform for Slip No. 3. Cashman also set the temporary piles for a temporary 

trestle to be used in the passenger platform construction. The concrete contractor started 

work on the bulkhead concrete cap and the electrical contractor will be mobilizing to 

install the electrical and telecommunication utilities. The concrete contractor completed 

the landside concrete for the transfer bridge. 

 

Lawrence Lynch Corp. mobilized on site and started installing the stormwater structures 

at the bulkhead. Lawrence Lynch then completed the 48-inch stormwater drainage and 

continued to work on the 24-inch stormwater drainage.  

 

For the ferry sewage pump-out system project, Robert B. Our Co. installed the precast 

concrete chambers for the vacuum tanks, as well as the concrete sewage holding tank. As 

part of the sewer pump-out project, Robert B. Our excavated in front of the concrete 
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chambers for the suction and discharge piping. They then began testing the sewage 

pump-out system in Vineyard Haven so that it can become operational, which will allow 

us to start relocating the equipment in Woods Hole to its new concrete vaults. Robert B. 

Our Co. completed the installation of another concrete vault for the forced sewer main 

pumps and install a valve vault at the town’s forced main pipe. 

 

Thus far, the Authority has sent out 55 Community Emails on what to expect in the 

coming weeks. 

 

  2.  Mr. Davis provided an update on the design progress regarding the Woods Hole terminal 

building. On Thursday, March 28th, the SSA’s staff and its architects presented to the 

Falmouth community the schematic design alternatives of the Woods Hole terminal 

building and received a number of comments from the public about the building’s 

proposed design and location.  

 

 Staff and architects then provided the Falmouth Historical Commission an update on the 

schematic design alternatives on Tuesday, April 2nd. 

 

On Monday, April 8th, the SSA’s staff and its architects presented the schematic design 

alternatives of the Woods Hole terminal building to the Vineyard community. 

 

Comments on the alternatives were requested to be submitted by April 12th, and we are 

in the process of sorting out and addressing, where we can, the concerns raised. 

 

  3. Mr. Davis introduced four new additions to the Authority’s management team, including 

two individuals who will be filling newly created positions designed to help improve the 

Authority’s operations. Angela Sampson is the new Health Safety, Quality and 

Environmental manager, and Capt. Jordan Baptiste is the new port captain. Both started 

with the Authority this week. The new human resources director, Janice Kennefick, will 

start April 29, 2019, and the new director of marine operations, Mark Amundsen, will 

start May 6, 2019.  

 

  4. Mr. Davis presented to the Board the preliminary version of the proposed 2020 Winter 

and Spring Operating schedules. The winter schedules, which run from January 4, 2020 

to March 15, 2020, are largely the same as the schedules for the same time frame this 

year. Neither the Martha’s Vineyard nor Nantucket routes would see new changes to the 

sailing times, quantity of available trips or vessel crewing. The spring schedule, which 

runs from March 16, 2020 to April 2, 2020, would be the same as 2019 for the Nantucket 

route and similar to 2019 for the Martha’s Vineyard route. The schedules for April 3, 

2020 to May 14, 2020 would be the same on both routes.  

 

 The proposed schedules will be posted to the Authority’s website and published in area 

newspapers for public comment over the next month. Staff will present their final version 

of the proposed operation schedules to the Board at its May 21, 2019 meeting.  
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  5. The Board authorized Mr. Davis to approve several change orders and contracts, 

including:  

 

 Change Order #32 to Contract No. 16,-2017 with Jay Cashman Inc. for 

$168,450.57 relating to remedial work on the 96-inch monopiles at Slip No. 3 

as part of our Woods Hole Terminal Reconstruction Project.   

 Change Order #33 to Contract No. 16,-2017 with Jay Cashman Inc. for 

$314,862.41 relating to remedial work on the sheet pile bulkhead installation 

at Slip No. 3 as part of our Woods Hole Terminal Reconstruction Project.   

 Contract 01-2019, Dry-dock and Overhaul Services for the M/V Martha’s 

Vineyard to the lowest eligible and responsible bidder, Thames Shipyard and 

Repair Co. of New London, Connecticut, for a total contract price of 

$589,330.  

 Contract 07-2019, Engineering and Design Services – Falmouth Maintenance 

Facility New Shop/Office Building, to DHK Architects Inc. to provide 

architectural, structural, mechanical, electrical, plumbing and fire protection 

design services for a new maintenance and office building at the Authority’s 

current Falmouth Maintenance Facility in East Falmouth, in the amount of 

$145,554.   

 

The next regularly scheduled monthly board meeting is currently scheduled for 9:30 a.m. on 

Tuesday, May 21, 2019, at the Whaling Museum, 13 Broad Street, Nantucket. However, the 

location, time and date of these meetings are all subject to change; so please look for the formal 

notice for the meeting that will appear on this website next month. Thank you. 



 
 
 

SUMMARY OF THE MEETING OF THE 
WOODS HOLE, MARTHA’S VINEYARD AND NANTUCKET STEAMSHIP AUTHORITY 

March 19, 2019  
 

 

The Members of the Woods Hole, Martha’s Vineyard and Nantucket Steamship 
Authority (“SSA”) Board held their monthly meeting Tuesday, March 19 2019 in the first-floor 
conference room (Room 103) of its administration building in Falmouth. Five members were in 
attendance: Chairman Robert R. Jones (Barnstable), Vice Chairman Marc N. Hanover (Dukes 
County); Secretary Kathryn Wilson (Falmouth); Robert F. Ranney (Nantucket); and Moira E. 
Tierney (New Bedford).  

 
  1. General Manager Robert B. Davis provided an update on the status of the Woods Hole 

terminal reconstruction project. During the past month, Jay Cashman Inc. began setting 
the falsework for the landside transfer bridge piles. Cashman later set the landside 
transfer bridge piles with a vibratory hammer, and also set the falsework for the waterside 
bridge piles. As they were performing that work, Cashman also drove and set four 16-
inch diameter piles for the utility platform that will hold all the shoreside utilities for the 
ferries. Cashman also completed the bulkhead closure at the end of the new bulkhead, 
although a final engineering solution for the far north portion of the bulkhead has not yet 
been finalized.  

 
Cashman completed working on cutting the top of the 96-inch monopiles to their design 
elevation during this past month. Cashman also tested the use of “spin fin” piles to see if 
the lengths of the piles needed for the future phases of the project can be shortened. 

 
Meanwhile, Lawrence Lynch Corp is onsite to start installing the storm water drainage 
piping.  

 
While this has been going on, Robert B. Our Co. completed the tap into the town’s forced 
main sewer line and the horizontal drilling company completed installing the sewer 
discharge pipeline from the employee parking lot to the town’s pipeline. As part of this 
project, Robert B. Our Co. was back onsite excavating large pits in the Woods Hole 
employee lot for the vacuum tanks for the ferry sewage pump-out system. Robert B. Our 
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was also completing equipment installation in Vineyard Haven for its sewer pump-out 
system in order to have it operational before additional work can proceed in Woods Hole. 

 
Thus far, the Authority has sent out 51 “Community Emails” on what to expect in the 
coming weeks. 

 
  2.  Mr. Davis provided an update on the design progress regarding the Woods Hole terminal 

building. He presented three (3) design alternatives to the Board that have been 
developed as a result of the engagement with several community groups following the 
Authority’s October public presentations. Staff and the architects plan to show the design 
alternatives to the Falmouth community at 6:00 p.m. on Thursday, March 28, 2019 at 
Falmouth High School and then to the Martha’s Vineyard community at 5:00 p.m. on 
Monday, April 8, 2019 at the Katharine Cornell Theater in Tisbury. The presentations 
will also focus on the comments received from the public since the last public 
presentations on October 9-10, 2018. How the Authority then proceed will depend upon 
the input it receives at the public presentations (as well as the input it receives from the 
Members), but management expects to then to present the design alternatives (as they 
may be revised due to comments received from the public) to the Falmouth Selectman as 
well as the Falmouth Historical Commission at a future commission meeting. 

 
 The three designs will soon be available on the Authority’s terminal project page, 

www.steamshipauthority.com/WHterminalreconstruction.  
 
  3. The Board approved a reauthorization of the Authority’s investment policy, as it is 

required to do every two (2) years. The policy is essentially the same as what was 
approved in February 2017 by the Board and establishes the framework for the 
Authority’s investments (which are fiscally conservative), identifies the types of 
permitted investments (government securities and the Massachusetts Municipal 
Depository Trust) and identifies risk avoidance.  

 
  4. The Board approved the 2019 Capital Budget, which includes $1,775,000 in new 

projects, including $1,000,000 to upgrade the Authority’s reservation system, $100,000 
to study a website upgrade and redesign, $125,000 to purchase hardware and software for 
its Operations and Communications Center, and various other projects. The budget also 
includes a new maintenance shop building project request in Falmouth that is contingent 
upon receiving additional funding through state and/or federal grants.  

  5. The Board authorized Mr. Davis to award Contract No. 04-2019, “Agreement for Palmer 
Avenue Parking Lot and Hyannis Terminal Car Rental Services,” to Avis Budget Car 
Rental of Parsippany, New Jersey. Avis has provided car rental services at the 
Authority’s Palmer Avenue lot and at the Hyannis terminal for several years, but as the 
contract expires in May the Authority issued a Request for Proposals to interested 
companies. Three firms responded: Avis Budget, Enterprise Holdings and Hertz Rent a 
Car. All three nonfinancial proposals were rated “advantageous” by the Authority’s 
evaluation committee; Avis’ financial proposal included a minimum guaranteed amount 
per year of $108,458, while Enterprise’s proposal was $105,270 and Hertz’s was $85,000 

http://www.steamshipauthority.com/WHterminalreconstruction
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per year. The new contract will run until May 15, 2022, with the option of two one-year 
extensions at that time.  

 
The next regularly scheduled monthly board meeting is currently scheduled for 10:00 a.m. on 
Tuesday, April 16, 2019, at a location to be announced in New Bedford, Massachusetts. 
However, the location, time and date of these meetings are all subject to change; so please look 
for the formal notice for the meeting that will appear on this website next month. Thank you. 



 
 
 

SUMMARY OF THE MEETING OF THE 
WOODS HOLE, MARTHA’S VINEYARD AND NANTUCKET STEAMSHIP AUTHORITY 

February 19, 2019  
 

 

The Members of the Woods Hole, Martha’s Vineyard and Nantucket Steamship 
Authority (“SSA”) Board held their monthly meeting Tuesday, February 19, 2019, in the first-
floor conference room (Room 103) of its administration building in Falmouth. Four members 
were in attendance: Chairman Robert R. Jones (Barnstable), Vice Chairman Marc N. Hanover 
(Dukes County); Secretary Kathryn Wilson (Falmouth) and Robert F. Ranney (Nantucket). 
Member Moira E. Tierney (New Bedford) was absent.  

 
  1. General Manager Robert B. Davis provided an update on the status of the Woods Hole 

terminal reconstruction project. Jay Cashman Inc., after a brief evaluation of the bulkhead 
situation, continued to drive the 96-inch monopoles in place for Slip #3. By and large 
they completed the driving of the monopoles, although they will need to use the diesel 
hammer on some of the piles to drive them to designed depths. Monopile #8, which is on 
the south side of Slip #3, currently is driven to only to a 60-foot depth, but Cashman has 
hit an obstruction and the engineers are looking into possible solutions. 

 
Cashman continued work on the bulkhead that shifted when the head dolphin monopoles 
were driven. They will be realigning the bulkhead and de-tensioning the tie rods that 
were affected by the soils shifting during the monopile driving. Cashman completed the 
concrete demolition around the garden area and the old slip.  

 
Cashman and the engineers continue to look at solutions for the obstructions preventing 
the sheetpiles for the north bulkhead from being driven to designed depths. The 
obstruction is the anti-scour pad from the old Slip #3 and has proven to be difficult to 
remove. 

 
Thus far, the Authority has sent out 48 Community Emails on what to expect in the 
coming weeks. 

 
  2.  The Board authorized Mr. Davis to approve an amended license agreement with 

Seastreak LLC to add additional service at Thanksgiving, during the Nantucket Christmas 
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Stroll and the Christmas in Edgartown events. They proposed five (5) days of service 
around the Thanksgiving holiday, running two round trips daily between New Bedford, 
Vineyard Haven and Nantucket. They also proposed Nantucket stroll service from Friday 
to Monday, with two trips daily except on Monday, which will be a single trip; and 
Edgartown service Friday to Monday with two trips daily.  

 
  3. The Board authorized the sale of high-speed passenger ticket books at a 20% discount 

prior to the resumption of the return of the M/V Iyanough to service in 2019. For the past 
seven (7) years, the Authority has offered a 20% discount on the sale of those books for a 
short period prior to the resumption of the M/V Iyanough service. This pre-season 
promotion has become more and more popular with the Authority’s customers, both 
existing customers and new customers, as over 45% of the yearly ticket book sales for the 
M/V Iyanough occurred during the promotional period. 

 
 This year’s promotion will run from Wednesday, March 20, 2019 through Friday, April 

5, 2019. The discount would apply solely to electronic ticket books for adults, seniors and 
children. 

 
  4. The Board authorized Mr. Davis to execute several contracts and change orders:  

 Contract No. 02-2019, Dry-Dock and Overhaul Services for the M/V Gay 
Head, to the lowest eligible and responsible bidder, Senesco Marine LLC of 
North Kingstown, RI for a Total Contract Price of $737,488. 
 

 Change Order #47 to Contract 09B-2012 with BIA.studio to cover the 
estimated expenses in the amount of $824,280 relating to construction 
administration services & testing services stemming from the marine 
construction at the Woods Hole terminal during 2019. 
 

 Change Order #48 to Contract 09B-2012 with BIA.studio to cover the 
estimated expenses in the amount of $205,187 relating to GZA testing 
services stemming from the marine construction at the Woods Hole terminal 
during 2019. 
 

 Change order #28 as part of Contract No. 16-2017 with Jay Cashman Inc. to 
cover the expenses in the amount of $124,273.61 relating to avoiding the 
obstruction and driving the new sheet pile bulkhead for the northern portion of 
the wharf in Woods Hole. 
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  5. Mr. Davis announced public sessions on Nantucket and Martha’s Vineyard to allow 
island residents to learn more about the results of the comprehensive review of the 
Authority’s operations issued by HMS Consulting, Glosten Associates and Rigor 
Analytics. The sessions are scheduled as follows:  

 
 5:30 p.m. Monday, March 4, 2019: Nantucket High School cafeteria, 10 Surfside 

Road, Nantucket  
 

 6:00 p.m. Tuesday, March 5, 2019: Martha’s Vineyard Regional High School 
Performing Arts Center, 100 Edgartown-Vineyard Haven Road, Oak Bluffs 

 
  6.  The new Falmouth representative to the Board, Kathryn Wilson, attended her first 

meeting Tuesday. As per the Board’s practice, the holder of the Falmouth seat would 
serve as secretary in 2019; therefore, she was elected to that office by a vote of her peers.  

 
The next regularly scheduled monthly board meeting is currently scheduled for 10:00 a.m. on 
Tuesday, March 19, 2019 at the SSA’s administrative office, 228 Palmer Avenue, Falmouth.  
However, the location, time and date of these meetings are all subject to change; so please look 
for the formal notice for the meeting that will appear on this website next month. Thank you. 



 
 
 

SUMMARY OF THE MEETING OF THE 
WOODS HOLE, MARTHA’S VINEYARD AND NANTUCKET STEAMSHIP AUTHORITY 

January 22, 2019 
 

 

The Members of the Woods Hole, Martha’s Vineyard and Nantucket Steamship 
Authority (“SSA”) Board held their monthly meeting Tuesday, January 22, 2019 in the first-floor 
conference room (Room 103) of its administration building in Falmouth. Four members were in 
attendance: Chairman Robert R. Jones (Barnstable), Vice Chairman Marc N. Hanover (Dukes 
County); Robert F. Ranney (Nantucket); and Moira E. Tierney (New Bedford). The seat of the 
Falmouth representative was vacant at the time of this meeting. 

 

  1. General Manager Robert B. Davis provided an update on the status of the Woods Hole 
terminal reconstruction project. Jay Cashman Inc. has continued work on driving the 96-
inch monopiles at what will be the new Slip #3. The first pipe pile went in to within 4 feet 
of the expected depth, but the second pipe pile hit an obstruction, which left the pipe pile 
at an angle and damaged the hammer used to drive the piles. The hammer was replaced 
with a vibratory hammer and the second pipe pile was removed, repaired and reset. So 
far, they have driven five of the pipe piles. Lawrence Lynch Corp. continues to support 
Cashman with the removal of excavated materials from the site. 

 
Cashman is planning to continue work on the new bulkhead and the corresponding 
deadman wall. Manchester Awning has installed the canopy frame and roof sections for 
the new passenger tents at the vessel loading area. 

 
Thus far, the Authority has sent out 44 Community Emails on what to expect in the 
coming weeks. 
 

  2.  Counsel Steven M. Sayers also provided an update on the design plans for the Woods 
Hole terminal building. Following a community meeting in Falmouth and an open house 
on Martha’s Vineyard at which the terminal design plans received mixed reviews, the 
Authority has started a dialogue process with the Woods Hole Community Association 
and the SMART Citizens Task Force in which the Authority has discussed the size and 
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design of the building, as well as its program needs for the facility. The Authority also 
used its bucket truck to demonstrate the heights of different variations on the building 
design. Those community meetings have continued into this month and more are 
scheduled in upcoming weeks.  

 

  3. The Board authorized Mr. Davis to approve an amended license agreement with Hy-Line 
Cruises that will allow them to run more trips in 2019. On the Nantucket run, most of the 
nineteen (19) additional trips will be scheduled around the Thanksgiving holiday; on its 
Martha’s Vineyard route, it will add two (2) additional trips between Labor Day and 
Columbus Day; and on its inter-island service, it will run one (1) additional trip in that 
same time period.  

 

  4. The Board authorized Mr. Davis to approve an amended license agreement with 
Seastreak Cruises LLC to increase the number of roundtrips in 2019. Its 2019 operating 
schedule will eliminate the 9:30 p.m. trip on the Vineyard route in the mid-June to 
September time period from Sundays through Thursdays; will add a daily round trip on 
the Nantucket route in that same time frame; will add sixteen (16) days to its early 
September to mid-October schedule; and will add service on Memorial Day. Requests to 
add service around Thanksgiving and two Christmas events on the islands will be 
addressed at the February Board meeting after the conclusion of a public comment 
period.  

 

  5. Following executive session, the Board reconvened in public session and approved a new 
lease agreement for use of the property at 1251 Route 28A, Cataumet (the “Cataumet 
lot”) for off-site parking during a 10-year term running from December 1, 2018 to 
November 30, 2028. The lease gives the Authority the right of first refusal to purchase 
the property during the term of the lease and raises the minimum annual rent on the 
property to $75,000 per year.  

 

  6.  At a separate meeting held in the afternoon, the Board began its discussions about how to 
implement the recommendations contained in the comprehensive report of the 
Authority’s operations by HMS Consulting, Glosten Associates and Rigor Analytics. The 
report contained ten (10) recommendations in four areas in which the consultants 
believed the Authority could improve its operations. They are:  

 
Process-based management 
i. Adopt a Safety Management System 
ii. Adopt a Quality Management System 
iii. Adopt a Learning Management System 
 
Vision 
iv. Mission Statement and Objectives 
v. Strategic Planning 
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Organizational Structure 
vi. Engineering Resources 
vii. Health, Safety, Quality and Environmental Management 
viii. Vessel Operations 

 
Management Recruiting and Accountability 
ix. External Recruitment 
x. Performance Objectives/Accountability 

 
Mr. Davis discussed with the Board the fact that many of these recommendations overlap 
and can be carried out concurrently with one another, but overall it will take some time – 
perhaps as long as two years – to carry out all of them. The Board discussed the need to 
hire a consultant to aid in the implementation of the recommendations; to that end, Mr. 
Davis will be seeking proposals from several maritime firms in that regard.  
 
The Board and Mr. Davis also discussed which positions to add to the Authority’s 
organizational structure of the items presented by HMS; it was agreed upon that seeking a 
qualified candidate for a new position, director of marine operations, should be the first 
priority. Adding a director of health, safety, quality and environment and a planner 
position were among the other options discussed, as was the possibility of adding a chief 
operating officer, although that position, if added, would come further along in the 
process.  

 

The next regularly scheduled monthly board meeting is currently scheduled for 10:00 a.m. on 
Tuesday, February 19, 2019, at the SSA’s administrative office, 228 Palmer Avenue, Falmouth.  
However, the location, time and date of these meetings are all subject to change; so please look 
for the formal notice for the meeting that will appear on this website next month. Thank you. 
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